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 IMPORTANT NOTICE 
 DO NOT DETACH 
 
 SUPERFUND CONFIDENTIAL BUSINESS INFORMATION 
 
All or a portion of the attached document is claimed to be confidential 
business information by the submitter pursuant to CERCLA, as amended, ' 
104.  Unless and until EPA makes a determination that the document is not 
confidential business information, it must be treated as such. 
 
Any person handling or using the attached document in any way is 
responsible for preventing unauthorized disclosure while in his or her 
possession.  '1905 of title 18 of the United States Code and CERCLA, as 
amended, '104(e)(7)(B) provide penalties for disclosure of confidential 
business information.  They include criminal penalties and adverse 
personnel actions. 
 
The document may not be disclosed further or copied by you except as 
authorized by The Superfund CBI Manual.  If you have any questions 
concerning the appropriate handling of this document, please contact the 
attorney assigned to this case or the Office of Regional Counsel, EPA, 
Region 9. 
 
 
 
 
 
 
 
 
 
 
 
  



EP-S9-08-04  
MONTHLY STATUS REPORT 

for 
Omega OU02 – RI/FS 

 
Reporting Period: 02-06-09 through 02-27-09  

Task Order Period of Performance: 02-06-09 through 10-31-09 

Task Order No.: 038-RICO-09BC Task Order Project Officer: Lynda Deschambault 
CH2M HILL Project No.: 386743 Project Manager: Tom Perina 

 
A. Expenditure Limit 

$23,997.17 (3.14 %) of the Task Order Ceiling ($765,138.00) has been expended.  
B. Activities Performed During Reporting Period 

This section presents a description of activities performed on each task. Note: Report 1 contains by task, names 
of staff, labor category, and number of hours worked for each individual.  
Task 1 - Project Planning and Support (PP) 
• CH2M HILL’s Project Manager worked with support staff to set up the project, performed routine 

project management activities including cost and budget tracking. 
CH2M HILL’s Project Manager, Project Chemist, Project Health and Safety Specialists, and Principal 
Engineer prepared Sampling and Analysis Plan Addendum and submitted the document to EPA 

Task 2 - Community Involvement (CR) 
No Activity  

Task 3 - Field Investigation / Data Acquisition (FI) 
• CH2M HILL’s Project Manager and the Health and Safety Specialist, with the help of Procurement Staff, 

prepared purchase orders and subcontractor tasking documents, and coordinated groundwater 
sampling. 

• The Jr. Scientist, two Staff Engineers and a Sr. Technician prepared sampling supplies. 

Task 5 - Analytical Support and Data Validation (AN) 
• The Jr. Scientist prepared requests for laboratory services and sent them to Region IX. 

Task 6 - Data Evaluation (DE) 
• CH2M HILL’s Project Manager, Project Hydrogeologist and Jr. Scientist started the revision of the 

numerical model.  
Task 7 - Risk Assessment (RA) 
No Activity 
Task 8 - Treatability Study / Pilot Testing (TT) 
No Activity  
Task 9 - Remedial Investigation Report (RR) 
No Activity.
Task 10 - Remedial Alternatives Screening (RS) 
No Activity.
Task 11 - Remedial Alternatives Evaluation (RE) 
No Activity.
Task 12 - FS Report (FS) 
No Activity  

Task 13 - Post RI/FS Support (PR) 
No Activity 
Task 15 - Task Order Closeout (CO) 
No Activity  
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C. Scope, Schedule, and Budget Variances 
None  

D. Budget Notification and Forecasting 
None  



SUMMARY OF COSTS BY TASK
038-RICO-09BCTask Order No.: EP S9 08 04EPA Contract No.:

09/24/2008Contract Date:
February, 2009Reporting Month:

Jan/2009Period:

Task No. Task Name
Current Month Cumulative Cost-to-Date WP Budget Remaining

OMEGA OU02 FI/FS Task Order Name:

Feb/2009through

Hours Invoiced Hours Invoiced Hours Dollars Hours Dollars
Client

Task No. OU
PP PROJ PLANNING & SUPPORT 36 36 240 2046,965.84 31,901.00 24,935.166,965.841 02
CR COMMUNITY INVOLVEMENT 0 0 80 800.00 12,740.00 12,740.000.002 02
FI FIELD INVESTIGATION/DATA 

ACQUISITION
44 44 956 9127,840.32 219,417.00 211,576.687,840.323 02

AN ANALYTICAL SUPPORT/DATA 
VALIDATION

1 1 212 211154.60 26,472.00 26,317.40154.605 02

DE DATA EVALUATION 45 45 697 6528,962.48 98,280.00 89,317.528,962.486 02
RA RISK ASSESSMENT 0 0 4 40.00 545.00 545.000.007 02
TT TREATABILITY STUDY/PILOT 

TESTING
0 0 282 2820.00 88,414.00 88,414.000.008 02

RR RI REPORT 0 0 69 690.00 7,011.00 7,011.000.009 02
RS REMEDIAL ALTERNATIVES 

DEVELOPMENT AND SCREENING
0 0 914 9140.00 147,446.00 147,446.000.0010 02

RE REMEDIAL ALTERNATIVES 
EVALUATION

0 0 566 5660.00 87,812.00 87,812.000.0011 02

FS FS REPORT 0 0 214 2140.00 33,446.00 33,446.000.0012 02
PR POST RI/FS SUPPORT 0 0 36 360.00 7,314.00 7,314.000.0013 02
CO TASK ORDER CLOSEOUT 0 0 36 360.00 4,340.00 4,340.000.0015 02

Totals: 127 127 4,306 4,17923,923.24 765,138.00 741,214.7623,923.24

THIS REPORT CONTAINS CONFIDENTIAL BUSINESS INFORMATION



 



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 FI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

2/27/09

3/20/09

001

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

1.00 1.00HARTLEY, JAMES D Principal Engineer/Scientist/Specialist

23.00 23.00PERINA, TOMAS Senior Engineer/Scientist/Specialist

6.00 6.00ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist

0.90 0.90BEATTIE, MARIAN Administrative and Clerical

0.50 0.50RICHARDSON, SHELLY 

31.40 6,143.69 31.40 6,143.69TOTAL, PRIME DIRECT LABOR

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 FI/FS 

CH2M HILL CONSTRUCTORS

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

2/27/09

3/20/09

001

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

3.00 3.00HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist

3.00 601.29 3.00 601.29TOTAL, TEAM SUB DIRECT LABOR

Page 2Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 FI/FS 

E2 CONSULTING ENGINEERS INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

2/27/09

3/20/09

001

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

2.00 2.00GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

2.00 220.86 2.00 220.86TOTAL, TEAM SUB DIRECT LABOR

Page 3Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 FI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

2/27/09

3/20/09

001

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

36.40 36.40SUBTOTAL, DIRECT LABOR

6,965.84 6,965.84SUBTOTAL, DIRECT COSTS

6,965.84 6,965.84SUBTOTAL, TASK 1 COSTS

Page 4Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 FI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

2/27/09

3/20/09

001

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

7.00 7.00PERINA, TOMAS Senior Engineer/Scientist/Specialist

4.00 4.00OCKERMAN, JEFF Staff Engineer/Scientist/Specialist

2.00 2.00RISAT, TEDROS 

8.00 8.00CAIN, CRYSTAL Junior Engineer/Scientist/Specialist

0.90 0.90FOXWORTHY, TERRY Senior Technician

21.90 2,831.30 21.90 2,831.30TOTAL, PRIME DIRECT LABOR

Page 5Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 FI/FS 

CH2M HILL CONSTRUCTORS

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

2/27/09

3/20/09

001

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

3.00 3.00HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist

3.00 601.29 3.00 601.29TOTAL, TEAM SUB DIRECT LABOR

Page 6Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 FI/FS 

E2 CONSULTING ENGINEERS INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

2/27/09

3/20/09

001

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

19.00 19.00GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

19.00 2,098.17 19.00 2,098.17TOTAL, TEAM SUB DIRECT LABOR

Page 7Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 FI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

2/27/09

3/20/09

001

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

43.90 43.90SUBTOTAL, DIRECT LABOR

7,840.32 7,840.32SUBTOTAL, DIRECT COSTS

7,840.32 7,840.32SUBTOTAL, TASK 3 COSTS

Page 8Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



5 ANANALYTICAL SUPPORT AND DATA VALIDATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 FI/FS 

E2 CONSULTING ENGINEERS INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

2/27/09

3/20/09

001

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

1.40 1.40GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

1.40 154.60 1.40 154.60TOTAL, TEAM SUB DIRECT LABOR

Page 9Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



5 ANANALYTICAL SUPPORT AND DATA VALIDATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 FI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

2/27/09

3/20/09

001

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

1.40 1.40SUBTOTAL, DIRECT LABOR

154.60 154.60SUBTOTAL, DIRECT COSTS

154.60 154.60SUBTOTAL, TASK 5 COSTS

Page 10Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 FI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

2/27/09

3/20/09

001

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

22.00 22.00PERINA, TOMAS Senior Engineer/Scientist/Specialist

22.00 22.00SUN, KERANG Project Engineer/Scientist/Specialist

44.00 8,818.92 44.00 8,818.92TOTAL, PRIME DIRECT LABOR

Page 11Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 FI/FS 

E2 CONSULTING ENGINEERS INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

2/27/09

3/20/09

001

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

1.30 1.30GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

1.30 143.56 1.30 143.56TOTAL, TEAM SUB DIRECT LABOR

Page 12Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 FI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

2/27/09

3/20/09

001

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

45.30 45.30SUBTOTAL, DIRECT LABOR

8,962.48 8,962.48SUBTOTAL, DIRECT COSTS

8,962.48 8,962.48SUBTOTAL, TASK 6 COSTS

Page 13Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



    TASK ORDER TOTALS ALL TASKS     

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Cost Elements

038-RICO-09BC

OMEGA OU02 FI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

2/27/09

3/20/09

001

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

 

TASK ORDER TOTAL, DIRECT COSTS

127.00 21,613.68 127.00 21,613.68TOTAL, DIRECT LABOR

2,309.56 2,309.56TOTAL, OTHER DIRECT COSTS

23,923.24 23,923.24TASK ORDER TOTAL

188.37 188.37 Average Hourly Rate

765,138.00 Expenditure Limit Dollars

Page 14Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 1A
038-RICO-09BC

OMEGA OU02 FI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

10/31/09

2/6/09

2/27/09

3/20/09

001

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

Task Order Supplemental Detail Report - Summary

002Operable Unit:

BASEContract Period:

Performance Based: No

CH2M HILL INC

Expenditure Category                                                        Current Dollars Cumulative Dollars

Consumables 661.00 661.00

Field Equipment 1,485.59 1,485.59

Mail/Courier/Freight 162.97 162.97

2,309.56Total, CH2M HILL INC ODCs 2,309.56

Page 20Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



 



REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
038-RICO-09BC

OMEGA OU02 FI/FS 

CH2M HILL, INC.

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

2/6/09

2/27/09

3/20/09

001

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

10/31/09

Current Month

NO. CAT. CODE
TOTAL

$
PRIME/TEAM

LABOR $ ODCs SUBPOOL
TASK

Current Month

  FEESTRAVEL

1 PP 6,965.84 6,965.84

3 FI 5,530.76 7,840.322,309.56

5 AN 154.60 154.60

6 DE 8,962.48 8,962.48

Task Order Subtotal

Subpool Profit

TOTAL

0.00

2,309.56 0.00 0.00 0.00 23,923.2421,613.68

Page 73Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
038-RICO-09BC

OMEGA OU02 FI/FS 

CH2M HILL, INC.

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

2/6/09

2/27/09

3/20/09

001

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

10/31/09

NO. CAT. CODE
TOTAL

$
PRIME/TEAM

LABOR $ ODCs SUBPOOL
TASK

Cumulative Month

  FEESTRAVEL

1 PP 6,965.84 6,965.84

3 FI 5,530.76 7,840.322,309.56

5 AN 154.60 154.60

6 DE 8,962.48 8,962.48

Task Order Subtotal

Subpool Fee

TOTAL

0.00

2,309.56 0.00 0.00 0.00 23,923.2421,613.68

Page 74Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.
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